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ESTIMATE RUN 09/26/2001

ESTIMATE SUMMARY 16:34:24

CONTID: C12718         ESTIMATE NO: 0010 PROG 1999

PCN: 12718-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

POWERS - WOODMEN TO RESEARCH (C) PERCENT TIME:

PROJECT NO: C M240-047                    

Powers-Woodmen to Research (C)

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 08/31/2001 DATE TIME STARTED 03/29/2000

9002 N. MOORE RD. DATE LET 03/02/2000 DATE WORK BEGAN 03/29/2000

 DATE AWARDED 03/09/2000 DATE TIME STOPPED 05/09/2001

 DATE CONTRACT EXECUTED 03/23/2000 DATE ACCEPTED 05/09/2001

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 03/29/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,088,905.26 PARTICIPATING $ $ 5,948.67

AWARD PROJECT AMT: 2,007,400.07 NON-PARTICIPATING -5,722.43

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

98.03%

41,047.29

226.24

226.24

226.24

$

$

$

$

45,666.43

2,002,191.54

2,047,857.97

0.00

2,047,857.97

-30,111.00

30,111.00

2,047,857.97

0.00

AMOUNT DUE 2,047,857.97 226.24

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 226.24

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

157.0 TIME ALLOW: 157

ORIG TIME ALLOW: 140



CONTID: C12718         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 12718-BID    ESTIMATE RUN 09/26/2001

PROJECT: C M240-047                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:34:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (CMO #  005) 16,269.000

0.000

203-00060  
 

16,269.000

CY  

1.75000 28,470.7516,269.000

0.00

0010 ROCK EXCAVATION (CMO # 005) 200.000

0.000

203-00400  
 

200.000

CY  

14.93000 2,986.00200.000

0.00

0015 STRUCTURE EXCAVATION (CMO #005) 200.000

0.000

206-00000  
 

200.000

CY  

9.23000 1,846.00200.000

0.00

0020 STRUCTURE BACKFILL (CLASS 1) (CMO # 005) 167.000

0.000

206-00100  
 

167.000

CY  

19.29000 3,221.43167.000

0.00

0025 TOPSOIL 1,317.000

33.000

207-00205  
 

1,350.000

CY  

7.52000 10,152.001,350.000

248.16

0030 *EROSION LOG 330.000

0.000

208-00005  
 

330.000

LF  

11.75000 3,877.50330.000

0.00

0035 *EROSION BALES 50.000

0.000

208-00010  
 

50.000

EACH

9.04000 452.0050.000

0.00

0040 *SILT FENCE 1,277.000

0.000

208-00020  
 

1,277.000

LF  

0.90000 1,149.301,277.000

0.00

0041 ADDED ITEM (FOOT)/ (MCR # 7 LINE 1)  RESET SILT FEN CE 483.000

0.000

900-00012  
 

483.000

LF  

0.75000 362.25483.000

0.00

0045 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

2,450.29000 2,450.291.000

0.00

0050 RESET FENCE (DELETED FORM 105) 0.000

0.000

210-01000  
 

680.000

LF  

0.92000 0.000.000

0.00
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PCN: 12718-BID    ESTIMATE RUN 09/26/2001

PROJECT: C M240-047                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:34:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *SEEDING (NATIVE) 2.850

0.050

212-00006  
 

2.900

ACRE

542.13000 1,572.182.900

27.11

0060 *MULCHING (WEED FREE HAY) 1.650

0.050

213-00002  
 

1.800

ACRE

536.11000 911.391.700

26.81

0065 *MULCH TACKIFIER 248.000

0.000

213-00061  
 

270.000

LB  

1.91000 473.68248.000

0.00

0070 *BRUSH LAYER CUTTING 200.000

0.000

214-01010  
 

200.000

EACH

5.02000 1,004.00200.000

0.00

0075 *SOIL RETENTION BLANKET (STRAW/COCONUT) 7,778.000

-3,889.000

216-00041  
 

7,778.000

SY  

2.09000 8,128.013,889.000

-8,128.01

0080 GEOTEXTILE (EROSION CONTROL) (CLASS A) 535.000

0.000

420-00100  
 

535.000

SY  

2.95000 1,578.25535.000

0.00

0085 RIPRAP (18 INCH) 352.000

0.000

506-00218  
 

352.000

CY  

35.45000 12,478.40352.000

0.00

0090 RIPRAP (30 IN) 2,985.000

0.000

506-00230  
 

2,985.000

CY  

30.74000 91,758.902,985.000

0.00

0095 CONCRETE CLASS B (WALL) (CMO #005) 68.000

0.000

601-01050  
 

68.000

CY  

455.57000 30,978.7668.000

0.00

0100 *REINFORCING STEEL (CMO #005) 6,815.000

0.000

602-00000  
 

6,815.000

LB  

0.38000 2,589.706,815.000

0.00

0100 MATERIAL ALLOWANCE REINFORCING STEEL (BLACK) 0.000

0.000LB  

0.21000 0.000.000

0.00
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PCN: 12718-BID    ESTIMATE RUN 09/26/2001

PROJECT: C M240-047                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:34:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 75.000

0.000

603-01185  
 

75.000

LF  

37.10000 2,782.5075.000

0.00

0107 ADDED ITEM (LUMP SUM)/ (MCR # 11 LINE 9)  ADDED 42 IN 
RCP (INSTALL ONLY)

1.000

0.000

900-00014  
 

1.000

L S 

594.00000 594.001.000

0.00

0110 HAUL ROAD 0.900

0.100

621-00200  
 

1.000

L S 

21,000.00000 21,000.001.000

2,100.00

0115 *CONSTRUCTION SURVEYING 0.300

0.000

625-00000  
 

0.300

L S 

18,000.00000 5,400.000.300

0.00

0120 *MOBILIZATION 0.300

0.000

626-00000  
 

0.300

L S 

62,500.00000 18,750.000.300

0.00

0125 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0130 F/A ON-THE-JOB TRAINEE (DELETED FORM 105) 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0135 F/A OJT PILOT (DELETED FORM 105) 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0140 F/A EROSION CONTROL (DELETED FORM 105) 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0167 DRILLED CAISSON (18 IN) (CMO #005) 140.000

0.000

503-00018  
 

140.000

LF  

45.00000 6,300.00140.000

0.00

0275 ADDED ITEM (LUMP SUM)/ VALUE ENGINEERING COST SHARI NG 
(CMO # 005)

1.000

0.000

900-00014  
 

1.000

L S 

1,752.88000 1,752.881.000

0.00
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PCN: 12718-BID    ESTIMATE RUN 09/26/2001

PROJECT: C M240-047                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:34:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0281 F/A (MCR # 16 LINE 13)  ELECTIRC HOOKUP REIMBUR SEMENT 500.510

0.000

700-70034  
 

605.000

F A 

1.00000 500.51500.510

0.00

0285 *GDRAIL TY 3 (6-3) (MCR #10 LINE 4) 375.000

0.000

606-00301  
 

375.000

LF  

18.37000 6,888.75375.000

0.00

0290 *END ANCHOR TY 3D (MCR #10 LINE 5) 2.000

0.000

606-01340  
 

2.000

EACH

528.00000 1,056.002.000

0.00

0295 *END ANCHOR TY 3G (MCR #10 LINE 6) 2.000

0.000

606-01370  
 

2.000

EACH

1,072.50000 2,145.002.000

0.00

0300 *END ANCHOR TY 3H (MCR #10 LINE 7) 2.000

0.000

606-01380  
 

2.000

EACH

638.00000 1,276.002.000

0.00

0305 *END ANCHOR (SRT) (MCR #10 LINE 8) 2.000

0.000

606-02001  
 

2.000

EACH

1,474.00000 2,948.002.000

0.00

0315 DOZING (MCR # 14 LINE 10)  ADDED DOZING FOR SLO PE 
CLEANUP

8.000

0.000

203-01550  
 

8.000

HOUR

65.00000 520.008.000

0.00

0320 EMB MATL (CIP) (MCR # 14 LINE 11)  ADD'L EMBANK MENT 
FOR GUARDRAIL

307.500

0.500

203-00060  
 

348.000

CY  

7.00000 2,156.00308.000

3.50

0325 ADDED ITEM (DAY)/ (MCR # 15  LINE 12)  ADDED ITEM F OR 
TRAFFIC CONTROL

4.000

0.000

900-00005  
 

4.000

DAY 

350.00000 1,400.004.000

0.00

CAT 281,910.43-5,722.43291,144.16CURRENT AMT0200 $ $ $

CAT NO0300 STR. NO. CSG-M 00-16.65 

0145 STRUCTURE EXCAVATION 722.000

0.000

206-00000  
 

722.000

CY  

9.23000 6,664.06722.000

0.00
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PCN: 12718-BID    ESTIMATE RUN 09/26/2001

PROJECT: C M240-047                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:34:24

CUMULATIVE
AMOUNT

CAT NO0300 STR. NO. CSG-M 00-16.65 

0150 STRUCTURE BACKFILL (FLOW-FILL) 1,474.000

0.000

206-00065  
 

1,474.000

CY  

50.52000 74,466.481,474.000

0.00

0155 STRUCTURE BACKFILL (CLASS 2) 892.000

0.000

206-00200  
 

892.000

CY  

3.97000 3,541.24892.000

0.00

0160 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) 
(96)(AC-20R) (DELETED FORM 105)

0.000

0.000

403-34324  
 

0.000

TON 

59.18000 0.000.000

0.00

0162 HBP (GR SX) (ASPH) (86) (PG 58-28) (CMO #012) C HANGE 
IN ASPHALT TYPE DUE TO WEATHER

414.000

0.000

403-33452  
 

414.000

TON 

59.18000 24,500.52414.000

0.00

0165 *DRILLED CAISSON (18 INCH) 997.000

0.000

503-00018  
 

997.000

LF  

45.00000 44,865.00997.000

0.00

0166 ADDED ITEM (LUMP SUM)/ (CMO #003)  36" OVERDRILL AN D 
18" CASING W/ BACKFILL

1.000

0.000

900-00014  
 

1.000

L S 

5,437.45000 5,437.451.000

0.00

0170 *DRILLED CAISSON (54 INCH) 300.000

0.000

503-00054  
 

300.000

LF  

245.00000 73,500.00300.000

0.00

0175 BRIDGE DRAIN 4.000

0.000

513-00600  
 

4.000

EACH

2,516.45000 10,065.804.000

0.00

0175 MATERIAL ALLOWANCE BRIDGE DECK DRAINS 0.000

0.000EACH

1,629.25000 0.000.000

0.00

0180 *WATERPROOFING (MEMBRANE) 3,764.000

0.000

515-00120  
 

3,764.000

SY  

6.25000 23,525.003,764.000

0.00

0185 BRIDGE EXPANSION DEVICE (0-4 INCH) 272.000

0.000

518-01004  
 

272.000

LF  

132.59000 36,064.48272.000

0.00
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PCN: 12718-BID    ESTIMATE RUN

PROJECT: C M240-047                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STR. NO. CSG-M 00-16.65 

0185 MATERIAL ALLOWANCE EXPANSION DEVICE (0-4") 0.000

0.000LF  

68.00000 0.000.000

0.00

0187 ADDED ITEM (LUMP SUM)/ (MCR #9 LINE 3)  EXPANSION 
DEVICE MODIFICATION

1.000

0.000

900-00014  
 

1.000

L S 

2,000.00000 2,000.001.000

0.00

0190 CONCRETE CLASS B (BRIDGE) 382.000

0.000

601-01040  
 

382.000

CY  

240.00000 91,680.00382.000

0.00

0195 CONCRETE CLASS D (BRIDGE) 2,096.000

0.000

601-03040  
 

2,223.400

CY  

200.00000 419,200.002,096.000

0.00

0195 MATERIAL ALLOWANCE PRECAST DECK PANELS 0.000

0.000CY  

200.00000 0.000.000

0.00

0195 MATERIAL ALLOWANCE PRECAST DECK PANELS 0.000

0.000CY  

200.00000 0.000.000

0.00

0200 *STRUCTURAL CONCRETE COATING 17,746.000

0.000

601-40301  
 

17,746.000

SF  

0.91000 16,148.8617,746.000

0.00

0205 *REINFORCING STEEL 208,379.000

0.000

602-00000  
 

208,379.000

LB  

0.38000 79,184.02208,379.000

0.00

0205 MATERIAL ALLOWANCE REINFORCING STEEL (BLACK) 0.000

0.000LB  

0.21000 0.000.000

0.00

0205 MATERIAL ALLOWANCE REINFORCING STEEL (BLACK) 0.000

0.000LB  

0.21000 0.000.000

0.00

0210 *REINFORCING STEEL (EPOXY COATED) 498,685.000

0.000

602-00020  
 

498,685.000

LB  

0.42000 209,447.70498,685.000

0.00
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PCN: 12718-BID    ESTIMATE RUN

PROJECT: C M240-047                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STR. NO. CSG-M 00-16.65 

0210 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY COATED) 0.000

0.000LB  

0.29000 0.000.000

0.00

0210 MATERIAL ALLOWANCE PRECAST DECK PANELS 0.000

0.000LB  

0.29000 0.000.000

0.00

0215 12 INCH PLASTIC PIPE 320.000

0.000

603-50012  
 

320.000

LF  

22.13000 7,081.60320.000

0.00

0220 *BRIDGE RAIL TYPE 7 720.000

0.000

606-10700  
 

720.000

LF  

46.43000 33,429.60720.000

0.00

0225 3 INCH ELECTRICAL CONDUIT (PLASTIC) 332.000

0.000

613-01300  
 

332.000

LF  

6.17000 2,048.44332.000

0.00

0230 CONDUIT (INSTALL ONLY) 300.000

0.000

613-04000  
 

300.000

LF  

26.10000 7,830.00300.000

0.00

0235 *PRESTRESSED CONCRETE I (BT72) 3,832.000

0.000

618-00172  
 

3,832.000

LF  

130.00000 498,160.003,832.000

0.00

0235 MATERIAL ALLOWANCE PRESTRESS CONC I (BT72) 0.000

0.000LF  

80.68000 0.000.000

0.00

0240 *CONSTRUCTION SURVEYING 0.700

0.000

625-00000  
 

0.700

L S 

18,000.00000 12,600.000.700

0.00

0245 *MOBILIZATION 0.700

0.000

626-00000  
 

0.700

L S 

62,500.00000 43,750.000.700

0.00

0270 ADDED ITEM (LUMP SUM)/ (CMO # 006) PIER COLUMN ELEV . 
ADJUSTMENT FOR DESIGN CHANGE

1.000

0.000

900-00014  
 

1.000

L S 

1,146.45000 1,146.451.000

0.00
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PCN: 12718-BID    ESTIMATE RUN 09/26/2001

PROJECT: C M240-047                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:34:24

CUMULATIVE
AMOUNT

CAT NO0300 STR. NO. CSG-M 00-16.65 

0310 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR DECK PANEL S -6,055.600

0.000

900-00006  
 

-6,055.600

DOL 

1.00000 -6,055.60-6,055.600

0.00

CAT 1,720,281.100.001,745,761.10CURRENT AMT0300 $ $ $

CAT NO0400 CE BID ITEMS 

0250 FIELD OFFICE (CLASS 2) (DELETED FORM 105, CMO # 004) 0.000

0.000

620-00002  
 

0.000

EACH

19,500.00000 0.000.000

0.00

0255 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

19,500.00000 19,500.001.000

0.00

0260 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

0265 F/A (CMO 004)  FIELD OFFICE SETUP 3,126.620

0.000

700-70035  
 

3,500.000

F A 

1.00000 3,126.623,126.620

0.00

0266 F/A ( CMO #004)  FIELD OFFICE SUPPLIES AND EQUI PMENT 5,886.350

0.000

700-70035  
 

11,000.000

F A 

1.00000 5,886.355,886.350

0.00

0267 F/A (CMO #004)  FIELD OFFICE UTILITIES 8,204.790

5,948.670

700-70035  
 

15,000.000

F A 

1.00000 14,153.4614,153.460

5,948.67

0280 ADDED ITEM (LUMP SUM)/ (MCR #8  LINE 2) ELECTRIC 
HOOKUP REIMBURSEMENT

0.000

0.000

900-00014  
 

0.000

L S 

337.50000 0.000.000

0.00

CAT 45,666.435,948.6752,000.00CURRENT AMT0400 $ $ $

$ 2,047,857.96226.24$2,088,905.26$CURRENT AMTPROJECT TOTAL


